
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:09 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 321 Date: 20-Apr-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time:

Const Calendar Day: 589

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

I arrived late today due to illness; 4 hours of Sick Leave.

•Generated diary for Extra Work performed on April 4, 2011.
•Met with Bob Brignano and Mike Whiteside regarding the Seismic Joint Mockup that will be performed up
in West Sacramento at the CHP facility. A general scope must be created in order for a sub contractor to
come in and finish the work on the Mockup.
•Finalized work for the monthly Quantities
•Diary work
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